PLANT AND MACHINERY DETAILS OF M/S VEERANJANEYA SUGARS

PLANT AND MACHINERY DETAILS	
1. Boiling House	
Completed Work	4 Juice tank erection
	2 Pan body erection
	2 Juice heater erection
	Platform work
	Juice clarifier work
Incomplete Work	Juice line pending
	Clarifier juice pipeline
	Water supply pipeline
	Condense line
	Spray pump
	Electrical work
2. Mill House	
Completed Work	4 Mill Erection
	Feeder Table
	Chopper, Leveller, Fiberizor erection
	FRC trays erection
Incomplete Work	4 Mills Gear box, Motor erection

	Chopper, Leveller, Fiberizor Motor
	Inter carrier chain
	Bagas elevator chain

	RBC chain
	Cane carrier chain
	Juice tank pipeline
	Water line
	Power House
	Elecrtic work
3. Boiler	
Columns are ready, but no erection	
4. Civil work partially completed	
5. ETP work pending	













